              
INSULATION: PREPARING FOR WINTER

                                           ATTIC FLOOR INSULATION DELIVERED:
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ATTIC FLOOR INSULATED AT R-50 ( 2 * R-25)
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WHOLE ATTIC FLOOR FULLY INSULATED AT R-50[image: ]
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TEMPORARY FLOOR LAYED DOWN WITH STEEL ROOFING MATERIALS  ON IT. 
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ATTIC BEFORE AND AFTER:
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     WINDOWS REPLACEMENT ON SECOND FLOOR:

We HAVE INSTALLED 8 WINDOWS SO FAR ON SECOND FLLOR AND HAVE 3 MORE TO GO.  THE REST HAVE TO BE TEMPERED AND WE ARE AWAITING DELIVERY, SCHEDULED FOR JANUARY 9TH.

Note: we went with the brand new  construction windows. I added new jam extensions and new trim casing.  Low-E 366,  Argon, Tilt, Nail Fin, Fiberglass mesh

SETTING UP SHOP:
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SECOND FLOOR:
1ST BR, Bigger window had to be special ordered and we are waiting for delivery.



1 New  window, one old window.
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