	Proving Ground Product
	Acquisition into
Testbed due date
	Evaluation
Campaign dates
	Data Type

(Format)
	File Size (max/day)
	Data Frequency

(per hr or day)
	Sample Data Available

(Y/N)

	Convective Initiation and Nearcasting
	12/15/10
	01/02/11-01/15/11
	
	
	
	

	Volcanic Ash: Detection and Height
	01/12/11
	01/30/11-02/12/11
	
	
	
	

	SO2 Detection
	01/12/11
	01/30/11-02/12/11
	
	
	
	

	Aircraft Icing Threat
	02/16/11
	03/06/11-03/19/11
	
	
	
	

	Low Cloud and Fog
	03/16/11
	04/03/11-04/16/11
	
	
	
	

	WRF Lightning Threat
	04/13/11
	05/01/11-05/14/11
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